

BOARD AGENDA FORM

Subject: Transition of Sawyer students to Old Edwards (Camp Sawyer) for the 2015-2016 school year.

Prepared By: Gerry Peters, Karl Hehr, Karen Shimp, Tim Taylor

Action Requested: None. Information/Discussion Only

Executive Summary: Through Board consensus, Administrative staff was directed to plan for the transition of Sawyer staff and students to the old Edwards Building for the 2014-2015 school year. This will allow unfettered construction and renovation of the Sawyer building with a completion date of summer 2016. The Sawyer neighborhood and staff have accepted and welcomed the decision for the movement to what they affectionately call “Camp Sawyer” for one year.

Many logistical issues need attention including classroom space, transportation, storage, and technology to provide as smooth a transition as possible. Gerry Peters, Karl Hehr, Karen Shimp and I will give an update on planning to make the move happen.

Attached is an updated schedule prepared by Gerry Peters for nearly all facilities work to be completed this summer as it relates to the Old Edwards building and movement of students from Sawyer. Attached you will also find a lay-person’s version of the schedule which you may find helpful.

We will certainly be available for answer questions from the Directors.

Financial Information:

Fund:

Estimated Cost:

Budget Amount:

CAMP SAWYER

Mitchell

5/28-29 Teacher classroom assignments
6/1 North Remodel begins

Meeker

5/11 New FF&E Delivery
5/26-27 Remove technology items – to Crawford gym
5/28-29 Furniture removal – to **???? IPI LINT**
5/30 Teaching staff assignments
6/1-12 Old building asbestos abatement
6/15 Demolition
7/1 New construction/Parking et al

Sawyer

5/28-29 Move happens
6/1 Asbestos abatement
6/1 Remodeling begins

Old Edwards

3/15- Installation of two portables
Continuous Garage Sale of old equipment
5/28-29 Vacate the building and furniture removal – to **????**

Technology

3/15 Phone and Internet services
5/26-29 Removal of Technology equipment (projectors, et al)
6/1 Relocation of usable technology equipment

Transportation

Same 2 routes no anticipated additional expense

Fellows

6/14 Asbestos Abatement

AHS

2/2/15 Construction/Security Vestibule

